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Item Title Detail
1 Key conversations I met with Ching Chao to discuss the Tower shop drawing system in China.

We agreed that in the next week there needs to be at least two sets of hard
copies of the approved Tower shop drawings for Team Chinato work from.
Ching designated Jim Reid to be the point of contact for al shop drawings
in Chinaand he will take the lead on updating the drawings in China.

2 Key conversations At approximately 1030 hours (CST), Ching Chao and met with Gang Jiao
and John Hamer of ABF to discuss the Field Change Notice (FCN) system
which is used to make minor changes to shop drawings and fabrication
plansin China. Recently it was discovered there were some issues with the
documents being uploaded to the FTP site which are reviewed by the
Design Team. Team China’'s concerns were discussed with ABF and both
Gang and John agreed that there were some consistency issues with the
documents on the FTP site, and in the future, they would ensure the
documents are properly signed and stamped before uploading them.

3 Key conversations At approximately 1230 hours (CST), Gem Y e Ma assumed control of
tracking the materials received and verified by Team Chinaand also
tracking the check sample testing of the platesin China.

4 Key conversations At approximately 1700 hours (CST), | met with Jim Reid to discussthe
organization of the shop drawings for the Tower Team.
5 Meetings attended At 0900 hours (CST), | attended the SAS China Update Conference Call

with Pier 7. During this meeting, Construction updated Pier 7 on the
fabrication progress over the last couple of weeks.

6 Meetings attended At 1330 hours (CST), | attended the Daily Operations Meeting with ABF
and ZPMC. During the meeting, the following items were discussed: (1)
ZPMC estimated that they will start welding of the Lift 1 Diaphragm butt
welds on 02/13/08, athough, this did not appear to be a firm date when
briefed (2) Team China expressed some concern with the cracks being
found in the welds of both the Tower 77-m and 89-m mock-up and aso
portions of the OBG. Team Chinatook some time to explain the
importance of proper temperature control before, during, and after welding.
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